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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: June 2010 Monthly CIP Report – 7/2/10

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks

Designer: Freese & Nichols, Inc Contractor: Landmark Structures

Key Dates: 6/2010 Substantial Completion Construction Budget: $4,183,477

Murphy Tank- Landmark finished the recoating of the interior. The tank has been
tested, filled with water, and is currently on-line. The old Murphy Elevated Tank
has been removed. The site work and fencing are scheduled to be installed next
week.

West Tank Minor site and punchlist items are being completed.

Taylor Regional Park & Sports Complex

Designer: BWM Group Contractor: Gallagher Construction

Key Dates: Grand Opening 03/27/10 Construction Estimate: $8,500,000

 Original Park -TPWD is scheduled to install fish in July. Calibration
corrections with the dechlorination process have been resolved.

 Restroom / Concession Building #3
o Substantially complete
o Minor punchlist items remain
o City staff will install irrigation and landscaping around building
o Picnic tables and trash can will be installed next week

 Parks Signage – Signs are being fabricated. Signage installation should be
complete by the end of July.
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Concession Building #3
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Dickey Street Drainage Ph III
Designer: Halff Associates Contractor: Smith Contracting

Key Dates: Notice to Proceed 4/13/09 Budget: $382,545

 Smith Contracting has ordered the pipe and inlets. They will begin the install
upon delivery. Location is Mustang St / Sturgis St intersction.

High Plane #2 – Ground Tank & Pump Station

Designer: Freese & Nichols, Inc Contractor: Gallagher Construction
Key Dates: Subst Completion - August
2010

Construction GMP: $3,376,521

 Ground Storage Tank is substantially complete
 Pump Station building is substantially complete, expect for pump installation
 Pumps are scheduled for delivery in late July; manufacturer has delayed the

delivery.
 Staff will use the storage garage portion of the building starting next week.
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Pump Station
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Pump Station storage bins, fencing
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Pump Station & Ground Storage Tank
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High Plane #3 – Water Mains

Designer: Freese & Nichols, Inc Contractor: Cash Construction
Key Dates: On-line August 2010 Construction Estimate: $3,520,000

 Council Awarded $2,577,702.50 to Cash Construction on 4/27/10
 Pipe delivery is underway
 Installation of Auto Flush Valves is underway throughout project area

24” Ductile Iron Water pipe along Lorax Lane
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Safe Routes to School Sidewalks
Designer: KSA Engineering Contractor: Muniz Concrete

Key Dates: 1/4/10 – Break Ground Construction Budget: $352,000

 Substantially complete
 sprinkler verification for property owners completed
 Minor punchlist items remain and TxDOT acceptance

Sloan Street
Designer: P,B,S, & J Contractor:

Key Dates: 2010 Start Construction Estimate: $2,300,000

 We are planning to begin Sloan Street as 2nd Street wastewater mains are
installed. Tentative Sloan Street beginning in early 2011.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor:

Key Dates: Easement Acquisitions Construction Estimate: $14,200,000

 The Paving Project looks like it will now bid in late summer 2010 according
to Williamson County

 Boring under railroad tracks is underway
 The box culvert along Sturgis is nearing completion.
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Box Culvert installed along Sturgis
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Culvert crossing railroad tracks south of Luxury Hotel getting ready to start
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Southwest 24” Water Main
Designer: Sledge Engineering Contractor:

Key Dates: Bid Award 5/25/10 Construction Estimate: $1,600,000

 Council awarded to Cash Construction at $1.085M
 Pipe has been ordered
 Union Pacific and TxDOT permits secured

EWCHEC / High School Wastewater

 Design is complete
 Bidding will begin following receipt of easements on Debus and TCAT tracts
 New High School does not need wastewater service until after end of 2010

Mallard / Holly Springs Drainage

Designer: Sledge Engineering Contractor:
Key Dates: Finish design this fall Construction Estimate:

 Mallard Culvert design is complete; handles 10-year storm
 Holly Springs design work complete; handles 100-year storm

TISD New High School Update

 Foundation plumbing and beams are being installed
 School Opening is Fall 2011


